

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
PRELIMINARY ACTIVITIES									
Mon 29th April 2019 - Wed 1st May 2019	Am/PM	3 days	All Areas and Departments			Deliver cartons, crates and packing materials to all areas	TRC Store room	Hospital Departments, Offices and Portables	3 crew
Mon 29th April 2019 - Fri 3rd May 2019	Am/PM	5 days	All Areas and Departments			Final Meetings and staff briefings	Hospital Departments, Offices and Portables	Hospital Departments, Offices and Portables	Project Manager
Fri 3rd May 2019	8.00 am	8 hours	JKWCH			Place Protection and Directional signage in preparation for move	Ground to Level 8	on site	3 crew

MOVE COMMENCES - WEEK 1

MONDAY 6TH MAY - ADMINISTRATION AND CLINICAL DIRECTORATE

Mon 6th May 2019	8.00 am	1.0 hour	JKWCH Directorate - Divisional Directors - 3 staff - Glyn Teale, Adelle Mollo, Amanda Rawlings	4.5	GREY	Relocation of Cartons & 2 PC's & sit stand desk & cabinets	Level 1 - Corridor Opposite Lift 5&6	Level 4	4 crew
Mon 6th May 2019	9.00 am	0.5 hour	JKWCH Directorate - Head of Gynae - 2 staff	1.0	GREY	Relocation of Cartons & PC's	Level 1 - Corridor Opposite Lift 5&6	Level 4	4 crew
Mon 6th May 2019	9.30 am	0.5 hour	Business Analyst (Finance) Admin Support- 3 staff	1.0	GREY	Relocation of Cartons & PC's	Level 1 - Corridor Opp Lift 5&6	Level 4	4 crew
Mon 6th May 2019	10.00 am	0.25 hour	NUM 1B Office (Lucy Nash) - 1 staff	0.5	OLIVE GREEN	Relocation of Cartons & PC's	Level 1 - Ward 1B entrance	Level 7	4 crew
Mon 6th May 2019	10.15 am	0.25 Hour	JKWCH Directorate - CMC Franki McMahon - 1 staff	0.5	GREY	Relocation of Cartons & PC's	Level 1 - Ward 1B corridor	Level 4	4 crew
Mon 6th May 2019	10.30 am	0.5 hour	JKWCH Directorate - O & G Staff Specialists - 3 staff - Sam Mathew, Jyoti Sharma, Midia Alias	1.5	GREY	Relocation of Cartons & PC's	Level 1 - Corridor past Birthing entrance	Level 4	4 crew
Mon 6th May 2019	11.00 am	0.5 hour	JKWCH Directorate - Midwifery Group Practice Doctors MGP Office - 4 staff	1.5	GREY	Relocation of Cartons & PC's	Level 1 - Corridor past Birthing entrance	Level 4	4 crew
Mon 6th May 2019	11.30 am	0.5 hour	NUM Birthing - Midwifery Unit - 2 staff - T. Grainger, E.Ryan	1.5	DARK GREEN	Relocation of Cartons & PC's	Level 1 - Corridor opposite Nurses Station	Level 3	4 crew
Mon 6th May 2019	12.00 pm	0.25 hour	Unit Manager MGP - 1 staff - M.Dell	0.5	OLIVE GREEN	Relocation of Cartons & PC's	Level 1 - Corridor opposite Nurses Station	Level 7	4 crew
Mon 6th May 2019	1.00 pm	0.25 hour	Special Care Nurse NUM - 1 staff - M. Dodsworth	0.5	DARK BLUE	Relocation of Cartons & PC's	Level 1 - Rear Corridor near entrance SCN	Level 5	4 crew

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
Mon 6th May 2019	1.15 pm	0.5 hour	Special Care Nurse - Doctors Office - 2 staff - Thao Lu, Rosalynn Pszczola	1.0	GREY	Relocation of Cartons & PC's	Level 1 - Rear Corridor near entrance SCN	Level 4	4 crew
Mon 6th May 2019	1.45 pm	0.5 hour	Special Care Nurse - Doctors Office - 3 staff - Greg Woodhead, Janelle Parsons, Penny Kee	1.0	GREY	Relocation of Cartons & PC's	Level 1 - Rear Corridor opposite rear stairwell SCN	Level 4	4 crew
TUESDAY 7TH MAY - ADMINISTRATION AND CLINICAL DIRECTORATE									
Tues 7th May 2019	8.00 am	0.5 Hour	JKWCH Directorate - Head of Paediatrics and MFM - 2 staff - M. Wright, J Said	1.0	GREY	Relocation of Cartons & 1 PC's	Level 2 - Adjoining plant room and stairwell in corridor	Level 4	4 crew
Tues 7th May 2019	8.30 am	0.5 Hour	- D. Patterson, G. Crowe, J. Whitelaw, S. Ristevski, Erin Turnbull and Kylie Roper	1.0	GREY	Relocation of Cartons & PC's	Level 2 - Ward 2A entrance corridor	Level 4	4 crew
Tues 7th May 2019	9.00 am	0.5 hour	JKWCH - Paediatric Senior Leads - 2 staff - Carl Orkin	1.5	GREY	Relocation of Cartons & PC's	Level 2 - Adjoining stairwell behind lifts 5&6	Level 4	4 crew
Tues 7th May 2019	9.30 am	0.5 hour	JKWCH Directorate - MFM Nursing - 2 staff	1.0	LAVENDER	Relocation of Cartons & PC's	Level 2 - Entrance to Ward 2C Maternity	Level 1 - Clinic C	4 crew
Tues 7th May 2019	10.00 am	0.25 hour	NUM office MFM - Jen Patterson - 1 staff	0.5	LAVENDER	Relocation of Cartons & PC's	Level 2 - Entrance to Ward 2C Maternity	Level 1	4 crew
Tues 7th May 2019	10.15 am	0.25 hour	JKWCH - Doctors Office - 1 staff (Oliver Daly)	0.5	GREY	Relocation of Cartons & PC's	Level 2 - Corridor behind Nurses station Ward 2C Maternity	Level 4	4 crew
Tues 7th May 2019	10.30 am	0.5 hour	- Head of Obstetrics & Neonatology - 2 staff - Elska Posma, Clare Collins (to Level 5)	0.5	GREY, DARK BLUE	Relocation of Cartons & PC's	Level 2 - Corridor behind Nurses station Ward 2C Maternity	Level 4 & Level 5	4 crew
Tues 7th May 2019	11.00 am	0.25 hour	Neonatal Hearing Service - 1 staff Cathy Davis	0.5	GREY	Relocation of Cartons & PC's	Level 2 - Corridor near Nurses station - Rear of Maternity	Level 4	4 crew
Tues 7th May 2019	11.15 am	0.25 Hour	Maternity NUM office - L. Odium - 1 staff	0.5	HOT PINK	Relocation of Cartons & PC's	Level 2 - Corridor near Nurses station - Opposite Maternity meeting room	Level 8	4 crew
Tues 7th May 2019	11.30 am	0.75 hour	JKWCH Directorate - Domicillary Office - 10 staff	2.0	GREY	Relocation of Cartons & PC's	Level 2 - Rear corridor behind Women's Clinic	Level 4	4 crew

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
Tues 7th May 2019	1.00 pm	0.5 hour	JKWCH Directorate - Ops Manager Office - 6 staff - M. Comeadow, K. Core, E. Casey, L. Smith, S. Haines, L. Rees Farugia	1.5	GREY	Relocation of Cartons & PC's	Level 2 - Rear corridor behind PCC	Level 4	4 crew
Tues 7th May 2019	1.30 pm	0.5 hour	Doctors Office - PCC - 2 staff - M. Lazanyi, Pallavi Desai	1.0	GREY	Relocation of Cartons & PC's	Level 2 - Corridor opposite Nurses station in PCC	Level 4	4 crew
WEDNESDAY 8TH MAY - ADMINISTRATION AND CLINICAL DIRECTORATE - Move, ALLIED HEALTH Packing									
Wed 8th May 2019	8.00 am	0.5 hour	NUM office - Children's Ward - 1 staff - Lindsay Shaw	0.5	TAN	Relocation of Cartons & PC's	Level 2 - Childrens Ward	Level 6 - Children's Ward	4 crew
Wed 8th May 2019	8.30 am	0.5 hour	Doctors Office - Childrens Ward - 2 staff - Brendon McCann, Yvonne Chan	1.0	GREY	Relocation of Cartons & PC's	Level 2 - Childrens Ward	Level 4	4 crew
Wed 8th May 2019	9.00 am	0.5 Hour	JKWCH - Quality Office - 1 staff - Nicole Keogh	1.0	GREY	Relocation of Cartons & PC's	Ground Floor APAAT Corridor	Level 4	4 crew
Wed 8th May 2019	9.30 am	0.5 hour	JKWCH - NUM office Paediatric Clinic - Clarissa Fleming	0.5	YELLOW	Relocation of Cartons & PC's	Ground Floor ASB pod 2	Level 4	4 crew
Wed 8th May 2019	11.00 am	4.0 hour	Allied Health - Portable offices and store rooms	30.0	YELLOW	Delivery of trolleys. Pack contents of store rooms, activity areas and stationary	Portables - Pack	On site	4 crew
THURSDAY 9TH MAY - ALLIED HEALTH - PORTABLES - Move									
Thur 9th May 2019	8.00am	4.0 hour	Allied Health - Portable offices and store rooms Childrens Allied Health Service	40.0	YELLOW	Relocate store rooms, activity areas and items from offices	Portables - Bld 2	Ground Floor - Clinic B	2 Vehicles & 8 crew
Thur 9th May 2019	12.30pm	2.0 hour	Allied Health - Portable offices and store rooms - Administration Building	20.0	YELLOW	Relocate store rooms, activity areas and items from offices	Portables - Bld 1	Ground Floor - Clinic B	2 Vehicles & 8 crew
FRIDAY 10TH MAY - ALLIED HEALTH - CLINICS & OFFICES - Packing & Relocation									

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
Frid 10th May 2019	8.00 am	0.5 hour	Acute Allied Health Office - Social Work	1.0	YELLOW	Relocation of Cartons & PC's	Ground	Ground Floor - Clinic B	6 crew & 2 crew pack
Frid 10th May 2019	8.30 am	0.5 hour	Hand Therapy	1.5	YELLOW	Relocation of Cartons, Equipment & PC's	Ground - ASB Pod 4	Ground Floor - Clinic A	6 crew & 2 crew pack
Frid 10th May 2019	9.00 am	0.75 hour	Audiology	2.0	YELLOW	Relocation of Cartons, Equipment & PC's	Basement	Ground Floor - Clinic B	6 crew & 2 crew pack
Frid 10th May 2019	10.00 am	2.0 hour	Women's Physio	5.0	YELLOW	Pack store room and relocation of cartons & equipment.	Ground	Level 1 - clinic A	6 crew & 2 crew pack
Frid 10th May 2019	12.30 pm	3.0 hour	Colposcopy	3.0	LAVENDER	Pack store room, relocate and unpack, relocate bed	Level 2, Women's Clinic	Level 1 - Clinic A	6 crew & 2 crew pack
Frid 10th May 2019	3.00 pm	1.0 hour	CSSD	5.0	ORANGE	Clean trolleys and crates in preparation for CSSD move on Monday. Lay down protection and sticky mats	Level 1	Level 2 - CSSD	4 crew
CLINICAL MOVE WEEK - WEEK 2									
MONDAY 13TH MAY - SPECIAL CARE NURSERY and CSSD - PACK and MOVE									
Mon 13th May 2019	7.00 am	1.00 hour	CSSD	1.0	ORANGE	Deliver Crates and trolleys for packing at 8.00am	Level 1	on site	2 crew
Mon 13th May 2019	8.00 am	4.00 hour	Level One	5.0	ORANGE	Relocate crates and trolleys of instruments to holding area & Assist with loading & unloading, return crates & tolleys back to SH - CSSD.	Level 1	Level 2	6 crew move, 2 crew pack 1 crew unpack
Mon 13th May 2019	10.00am	2.00 hour	Special Care Nursery	11.0	DARK BLUE	Pack store rooms and any available equipment	Level 1	on site	2 crew pack
Mon 13th May 2019	12.00 pm	2.00 hour	Maternity Ward 2C	5.0	HOT PINK	Assist with pack of store room in cartons	Level 2	on site	2 crew pack
Mon 13th May 2019	12.00 pm	2.00 hour	Special Care Nursery	11.0	DARK BLUE	Relocate store rooms and any available equipment	Level 1	Level 5 - Newborn Services	6 crew move, 2 crew unpack
Mon 13th May 2019	3.00 pm	0.5 hour	Maternity Ward 2C	5.0	HOT PINK	Relocate store room contents and part offices and assist with unpack	Level 2	Level 8	6 crew move, 2 crew unpack
Mon 13th May 2019	3.30 pm	0.5 hour	Birthing	5.0	DARK GREEN	Relocate store room contents, part offices, secure locker and assist with unpack	Level 1	Level 3	6 crew move, 2 crew unpack

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
TUESDAY 14TH MAY - BIRTHING, CHILDREN'S WARD, WOMEN'S WARD, SPECIAL CARE NURSERY and CSSD									
PACKING									
Tue 14th May 2019	8.00 am	2.0 hour	Children's Ward	14.0	TAN	Pack storeroom contents and clinical areas in preparation for move	Level 2	on site	2 crew - Pack Team 1
Tue 14th May 2019	10.00 am	2.0 hour	Special Care Nursery	25.0	DARK BLUE	Pack storeroom contents and clinical areas in preparation for move	Level 1	on site	2 crew - Pack Team 1
Tue 14th May 2019	12.30 pm	2.0 hour	PCC	14.0	LAVENDER	Pack storeroom contents and clinical areas in preparation for move	Level 2	on site	2 crew - Pack Team 1
Tue 14th May 2019	8.00 am	2.0 hour	Women's Ward - 1B	15.0	OLIVE GREEN	Pack storeroom contents and clinical areas in preparation for move	Level 1	on site	2 crew - Pack Team 2
Tue 14th May 2019	10.00 am	2.0 hour	Birthing Suite	12.0	DARK GREEN	Pack storeroom contents and clinical areas in preparation for move	Level 1	on site	2 crew - Pack Team 2
Tue 14th May 2019	12.30 pm	2.0 hour	PDSU	12.0	LAVENDER	Pack storeroom contents and clinical areas in preparation for move	Level 2	on site	2 crew - Pack Team 2
MOVE									
Tue 14th May 2019	8.00 am	1.0 hour	Birthing - Offices	2.0	DARK GREEN	Relocate contents from offices & PC's	Level 1	Level 3	8 crew
Tue 14th May 2019	9.30 am	1.5 hour	Children's Ward	14.0	TAN	Relocate storeroom contents and available equipment	Level 2	Level 6	8 crew
Tue 14th May 2019	11.00 am	1.0 hour	Women's Ward - 1B	15.0	OLIVE GREEN	Relocate contents from storerooms and available equipment	Level 1	Level 7	8 crew
Tue 14th May 2019	12.30 pm	1.0 hour	Birthing	2.0	DARK GREEN	Relocate contents from storerooms and available equipment	Level 1	Level 3	8 crew

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
Tue 14th May 2019	1.30 pm	3.0 hour	CSSD	5.0	ORANGE	Relocate crates and trolleys of instruments to holding area & Assist with unloading & return crates & trolleys back to SH - CSSD.	Level 1	Level 2	8 crew - 2 crew pack, 1 crew unpack
Tue 14th May 2019	4.30 pm	1.0 hour	PDSU	12.0	LAVENDER	Relocate contents from storerooms and available equipment	Level 2 - Maternity	Level 1 - Clinic A	8 crew
WEDNESDAY 15TH MAY - CLINICAL MOVE DAY - BIRTHING, CHILDREN'S WARD, WOMEN'S WARD, MATERNITY WARD, PCC, SPECIAL CARE NURSERY and CSSD									
PACKING									
Wed 15th May 2019	7.00 am	1.0 hour	Children's Ward	14.0	TAN	Pack balance of stores and equipment - when available as it moves	Level 2	On site	Pack Team 1 -2 crew
Wed 15th May 2019	8.00 am	1.0 hour	PCC	16.0	LAVENDER	Pack balance of stores and equipment - when available as it moves	Level 2	On site	Pack Team 1 -2 crew
Wed 15th May 2019	9.00 am	1.0 hour	Women's Maternity Ward 2C	18.0	HOT PINK	Pack balance of stores and equipment - when available as it moves	Level 2	On site	Pack Team 1 -2 crew
Wed 15th May 2019	10.00 am	0.5 hour	Children's Ward	1.0	TAN	Pack any CSSD instrumentation in crates	Level 2	On site	Pack Team 1 -2 crew
Wed 15th May 2019	10.30 am	1.0 hour	PCC	2.0	LAVENDER	Pack any CSSD instrumentation in crates	Level 2	On site	Pack Team 1 -2 crew
Wed 15th May 2019	11.30 am	1.0 hour	Women's Maternity Ward 2C	3.0	HOT PINK	Pack any CSSD instrumentation in crates	Level 2	On site	Pack Team 1 -2 crew
Wed 15th May 2019	1.00 pm	2.0 hour	Paediatric Outpatients Clinic	5.0	YELLOW	Pack stores and any equipment available in preparation for move	Ground ASB Pod 2	On site	Pack Team 1 -2 crew
Wed 15th May 2019	7.00 am	1.0 hour	Special Care Nursery	25.0	DARK BLUE	Pack balance of stores and equipment - when available as it moves	Level 1	On site	Pack Team 2 -2 crew
Wed 15th May 2019	8.00 am	1.0 hour	Women's General Ward 1B	16.0	OLIVE GREEN	Pack balance of stores and equipment - when available as it moves	Level 1	On site	Pack Team 2 -2 crew
Wed 15th May 2019	9.00 am	1.0 hour	Birthing Suite	18.0	DARK GREEN	Pack balance of stores and equipment - when available as it moves	Level 1	On site	Pack Team 2 -2 crew

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
Wed 15th May 2019	10.00 am	1.5 hour	Special Care Nursery	25.0	DARK BLUE	Pack balance of equipment and CSSD instrumentation	Level 1	On site	Pack Team 2 -2 crew
Wed 15th May 2019	11.30 am	1.0 hour	Women's General Ward 1B	16.0	OLIVE GREEN	Pack balance of equipment and CSSD instrumentation	Level 1	On site	Pack Team 2 -2 crew
Wed 15th May 2019	1.00 pm	1.5 hour	Birthing Suite	18.0	DARK GREEN	Pack balance of equipment and CSSD instrumentation	Level 1	On site	Pack Team 2 -2 crew
MOVE									
MOVE TEAM 1									
Wed 15th May 2019	7.00 am	1.0 hour	Children's Ward	7.0	TAN	Relocate available equipment, NUM and Nurse station contents - 1st Move	Level 2	Level 6	8 crew - Move Team 1
Wed 15th May 2019	8.00 am	1.0 hour	Women's General Ward 1B	16.0	OLIVE GREEN	Relocate available equipment, NUM and Nurse station contents - 1st Move	Level 1	Level 7	8 crew - Move Team 2
Wed 15th May 2019	9.00 am	1.0 hour	Women's Maternity Ward 2C	18.0	HOT PINK	Relocate available equipment, NUM and Nurse station contents - 1st Move	Level 2	Level 8	8 crew - Move Team 1
Wed 15th May 2019	10.00 am	1.0 hour	Children's Ward	7.0	TAN	Relocate available equipment, NUM and Nurse station contents - 2nd Move	Level 2	Level 6	8 crew - Move Team 1
Wed 15th May 2019	11.00 am	1.0 hour	Women's General Ward 1B	16.0	OLIVE GREEN	Relocate available equipment, NUM and Nurse station contents - 2nd Move	Level 1	Level 7	8 crew - Move Team 2
Wed 15th May 2019	1.00 pm	1.0 hour	Women's Maternity Ward 2C	18.0	HOT PINK	Relocate available equipment, NUM and Nurse station contents - 1st Move	Level 2	Level 8	8 crew - Move Team 1
Wed 15th May 2019	2.00 pm	2.0 hour	Children's Ward, Ward 1B, Women's Maternity Ward 2C	5.0	ORANGE	Collect sterile instrumentation to return to CSSD for scanning	Level 2	Level 1 - SH	8 crew - Move Team 1
MOVE TEAM 2									
Wed 15th May 2019	7.00 am	1.0 hour	Special Care Nursery	15.0	DARK BLUE	Relocate available equipment, NUM and Nurse station contents - 1st Move	Level 1	Level 5	8 crew - Move Team 2
Wed 15th May 2019	8.00 am	1.0 hour	PCC / MFM	16.0	LAVENDER	Relocate available equipment, NUM and Nurse station contents - 1st Move	Level 2	Level 1	8 crew - Move Team 1

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
Wed 15th May 2019	9.00 am	1.0 hour	Birthing Suite	18.0	DARK GREEN	Relocate available equipment, NUM and Nurse station contents - 1st Move	Level 1	Level 3	8 crew - Move Team 2
Wed 15th May 2019	10.00 am	1.5 hour	Special Care Nursery	15.0	DARK BLUE	Relocate available equipment, NUM and Nurse station contents - 2nd Move	Level 1	Level 5	8 crew - Move Team 2
Wed 15th May 2019	11.30 am	1.0 hour	PCC / MFM	16.0	LAVENDER	Relocate available equipment, NUM and Nurse station contents - 2nd Move	Level 2	Level 1	8 crew - Move Team 1
Wed 15th May 2019	1.00 pm	1.0 hour	Birthing Suite	18.0	DARK GREEN	Relocate available equipment, NUM and Nurse station contents - 2nd Move	Level 1	Level 3	8 crew - Move Team 2
Wed 15th May 2019	2.00 pm	1.0 hour	PDSU	12.0	LAVENDER	Relocate contents from storerooms and available equipment	Level 2 - Maternity	Level 1 - Clinic A	8 crew - Move Team 2
Wed 15th May 2019	3.00 pm	1.5 hour	Special Care Nursery, PCC, Birthing Suite	10.0	ORANGE	Collect sterile instrumentation to return to CSSD for scanning	Level 1	Level 1 - SH	8 crew - Move Team 1
Wed 15th May 2019	4.30 pm	1.0 hour	CSSD	10.0	ORANGE	Relocate crates and trollleys of instruments to holding area & Assist with unloading & return crates & trollleys back to SH - CSSD.	Level 1	Level 2	8 crew - 2 crew pack, 1 crew unpack
THURSDAY 16TH MAY - CSSD, EPAS, MFM, PDSU, COLPOSCOPY, WOMEN'S PHYSIO OFFICE									
PACKING									
Thur 16th May 2019	8.00 am	1.0 hour	EPAS	8.0	LAVENDER	Pack storeroom and loose stock	Level 2 - Ward 2A	On site	2 crew
Thur 16th May 2019	9.00 am	1.0 hour	MFM & Genetics	13.0	LAVENDER	Pack storeroom and loose stock	Level 2 - Maternity	On site	2 crew
Thur 16th May 2019	10.00 am	1.0 hour	PDSU	13.0	LAVENDER	Pack balance of storeroom and loose stock	Level 2 - Maternity	On site	2 crew
Thur 16th May 2019	11.00 am	0.5 hour	Colposcopy	5.0	LAVENDER	Pack storeroom and loose stock	Level 2 - Women's Clinics	On site	2 crew
Thur 16th May 2019	11.30 am	1.0 hour	Gynaecology & Maternity Clinics - Women's Clinics	10.0	LAVENDER	Pack storeroom and loose stock	Level 2 - Women's Clinics	On site	2 crew
Thur 16th May 2019	1.00 pm	1.0 hour	Paediatric Outpatients Clinic	15.0	YELLOW	Pack storeroom contents and instrumentation where required	Ground ASB Pod 2	On site	2 crew

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
	2.00 pm	0.5 hour	Allied Health - Hand Therapy	8.0	YELLOW	Pack storeroom and loose equipment and prepare for move	Ground ASB Pod 4	On site	2 crew
Thur 16th May 2019	2.30 pm	1.0 hour	Allied Health - Portable offices and store rooms	15.0	YELLOW	Pack storerooms and loose equipment and prepare for move	Portables	On site	2 crew
Thur 16th May 2019	3.30 pm	0.5 hour	Allied Health - Audiology	13.0	YELLOW	Pack storeroom and loose equipment and prepare for move	Basement	On site	2 crew
Thur 16th May 2019	4.00 pm	1.0 hour	Allied Health - Women's Physio	18.0	YELLOW	Pack storeroom and loose equipment and prepare for move	Ground Floor	On site	2 crew
MOVE									
Thur 16th May 2019	8.00 am	1.0 hour	CSSD	15.0	ORANGE	Relocate balance of instrumentation into CSSD for redistribution	Level 1	Level 1	12 crew (2 crew pack, 1 crew unpack)
Thur 16th May 2019	9.00 am	2.0 hour	Birthing, Children's Ward, Women's Ward, Maternity	18.0	VARIOUS	Sweep all areas and collect any additional items if required	Level 1 & 2	Various	12 crew
Thur 16th May 2019	11.00 am	0.5 hour	Genetics	8.0	LAVENDER	Relocate PC's, equipment, stores, office and packed contents	Level 2 - Maternity	Level 1 - Clinic C	12 crew
Thur 16th May 2019	11.30 am	0.75 hour	PCC	10.0	LAVENDER	Sweep all areas and collect any additional items if required	Level 2	Level 1	12 crew
Thur 16th May 2019	12.15 pm	1.0 hour	SCN	15.0	DARK BLUE	Sweep all areas and collect any additional items if required	Level 1	Level 5	12 crew
Thur 16th May 2019	1.30 pm	0.25 hour	Women's Clinic Management Team Office - 6 staff	1.0	LAVENDER	Relocation of Cartons & PC's	Level 2 - Corridor opposite Consulting rooms in Women's Clinic	Level 1 - Clinic A	12 crew
Thur 16th May 2019	1.45 pm	0.25 hour	Women's Clinic Communication Office - 3 staff	1.0	LAVENDER	Relocation of Cartons & PC's	Level 2 - Corridor opposite Consulting rooms in Women's Clinic	Level 1 - Clinic A	12 crew
Thur 16th May 2019	2.00 pm	0.25 hour	EPAS	8.0	LAVENDER	Relocate PC's, equipment, stores, office and packed contents	Level 2 - Ward 2A	Level 1 - Clinic B	12 crew
Thur 16th May 2019	2.15 pm	0.75 hour	MFM	13.0	LAVENDER	Relocate PC's, equipment, stores, office and packed contents	Level 2 - Maternity	Level 1 - Clinic C	12 crew
Thur 16th May 2019	3.00 pm	0.5 hour	PDSU	2.0	LAVENDER	Relocate PC's, equipment, stores, office and packed contents	Level 2 - Maternity	Level 1 - Clinic C	12 crew
Thur 16th May 2019	3.30 pm	0.75 hour	PDSU	12.0	DARK GREEN	Relocate PC's, equipment, stores, office and packed contents	Level 2 - Maternity	Level 3 - Birthing	12 crew
Thur 16th May 2019	4.15 pm	0.25 hour	Colposcopy	5.0	LAVENDER	Relocate PC's, equipment, stores, office and packed contents	Level 2 - Women's Clinics	Level 1 - Clinic A	12 crew

JKWCH DETAILED MOVE SCHEDULE - Version 7

Day / Date	Estimated Start Time	Duration	Department / Area	Volume M3	Label Colour	Activity	From Location	To Location	Resources
Thur 16th May 2019	4.30 pm	0.25 hour	Clinics Booking Office near PCC- 2 staff	1.0	LAVENDER	Relocation of Cartons & PC's	Level 2 - Entrance corridor opposite Nurses station in PCC	Level 1 - Clinic A	12 crew
Thur 16th May 2019	4.45 pm	0.25 hour	Women's Health - Physio Office	2.0	LAVENDER	Relocate cartons & PC	Ground Floor	Level 1 - Clinic A	12 crew
Thur 16th May 2019	5.00 pm	0.25 hour	Women's Health - Physio Office	2.0	GREY	Relocate cartons & PC	Ground Floor	Level 4	12 crew
Thur 16th May 2019	5.15 pm	1.0 hour	PDSU	12.0	DARK GREEN	Relocate beds and balance of equipment	Level 2 - Maternity	Level 3 - Birthing	12 crew
FRIDAY 17TH MAY - PAEDIATRIC OUTPATIENTS, WOMEN'S CLINICS, ALLIED HEALTH CLINICS									
MOVE									
Fri 17th May 2019	8.00 am	0.75 hour	Paediatric Outpatients Clinic	8.0	YELLOW	Relocate storeroom, equipment, PC's and contents	Ground ASB Pod 2	Ground Floor Clinic A	12 crew
Fri 17th May 2019	8.45 am	0.25 hour	Paediatric Clinic Bookings Office	1.0	YELLOW	Relocation of Cartons & PC's	Ground ASB Pod 2	Ground Floor Clinic A	12 crew
Fri 17th May 2019	9.00 am	0.25 hour	Paediatric Immunisation	1.0	YELLOW	Relocation of Fridge & Freezer	Ground ASB Pod 2 - Utilit	Ground Floor Clinic A	12 crew
Fri 17th May 2019	9.15 am	0.5 hour	Allied Health - Hand Therapy	8.0	YELLOW	Relocate storeroom, equipment, PC's, Offices and contents	Ground ASB Pod 4	Ground Floor Clinic A	12 crew
Fri 17th May 2019	9.45 am	0.25 hour	Immunisation - Women's Clinics	2.0	LAVENDER	Relocation of Cartons and Fridge	Level 2 - Women's Clinics	Ground Floor Clinic A	12 crew
Fri 17th May 2019	10.00 am	1.25 hour	Gynaecology & Maternity Clinics - Women's Clinics	21.0	LAVENDER	Relocate storeroom, equipment, PC's, Offices and contents	Level 2 - Women's Clinics	Level 1 Clinic A	12 crew
Fri 17th May 2019	11.15 am	1.0 hour	Allied Health - Audiology	13.0	YELLOW	Relocate storeroom, equipment, PC's, Offices and contents	Basement	Ground Floor Clinic B	12 crew
Fri 17th May 2019	12.15 pm	0.5 hour	Acute Allied Health Office	2.0	YELLOW	Relocation of Cartons & PC's	Ground Floor	Ground Floor Clinic B	12 crew
Fri 17th May 2019	1.15 pm	0.5 hour	Allied Health - Social Work	2.0	YELLOW	Relocation of Cartons & PC's	Ground Floor	Ground Floor Clinic B	12 crew
Fri 17th May 2019	1.45 pm	1.00 hour	Allied Health - Women's Physio	18.0	LAVENDER	Relocate storeroom, equipment, PC's, Offices and contents	Ground Floor	Level 1 Clinic A	12 crew
Fri 17th May 2019	2.45 pm	1.5 hour	Allied Health - Portable offices	25.0	YELLOW	Relocate balance of equipment, PC's, Offices and contents	Portable Offices	Ground Floor Clinic B	2 Vehicles & 4 crew